
[Fpra) VB/l-70 Superfund Site
fc^SUJ Phase III Rapid IV, 8A

US Army Corps Denver 'Colorado Task Order # 0001

Of Engineers*. Rapjd Resp0nse/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,851,547.19

Site Funds Available: |$ 2,478,791.32
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 21% $ 997,514.51
Direct Costs: 79% $ 3,854,033.60

$ 4,851,548.11
This week:
Indirect Costs 25% $ 9,975.95
Direct Costs: 75% $ 30,678.25

$ 40,654.20

Daily Burn Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,326.79
Direct Costs: $ 7,114.26

$ 9,441.05

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: j 3/27/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#56

Costs Thru:

7/8/2005

Page 1 of 5

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,314.82
$ 5,687.33
$ 2,973.80
$
$

$ 431.80
$ 111,694.37
$ 580,236.92
$ 301,703.01
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 1,571.05
$ 6,763.49
$ 5,861.57
$ 4,833.10
$ 6,924.90
$ 547.56
$
$ 902.25
$
$
$ 1,546.82

$
$ 241.44
$ 984.89
$
$ 501.18
$
$
$
$ 0.03

$
$ 40,654.23

$ 17,009.88
$ 124,943.49
$ 703,059.46
$ 468,024.42
$ 23,624.82
$ 1,402,968.58
$ 436,146.33
$ 52,534.61
$ 191,215.02
$ 101,782.65
$ 20,798.84
$ 101,115.91
$
$ 30,217.63
$ 109,746.39
$ 2,326.15
$ 43,373.40
$ 19,671.02
$ 5,475.00
$
$ (0.92)
$ 466,942.91
$ 5,318,490.10
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US Army Corps
off Engineers*

Thru 7/1/2005

Date
7/2/2005
7/3/2005
7/4/2005
7/5/2005
7/6/2005
7/7/2005
7/8/2005

This Week
To Date

1

Q°J

24%

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #©001

Rapid Response/Project Resources Inc.

$ 2,655,310.67 1 $ 298,894.92

Labor

$
$
$
$ 1.259.8J
$ 6,414.46
$ 6,414.46
$ 6,462.&
$ 20,551.41
$ 2,675.862.01

Per Diem
$ 255.14
$ 255.14
$ 255.14

> $ 476.87
> $ 545.58
J $ 558.45
\ $ 627.48

$ 2,973.80
B $ 301,868.72

$ 626,782.34

Equipment
$ 1,567.05

$
$ 1
$ 1
$ 1
$ 1
$ 1
$ 9

,567.05
,567.05
,567.05
,567.05
,762.32
,597.57

$ 636,379.91

_0/ Weekly Cost by Category

*Y\o%
7%

$ 783,447.06

Material
$ 105.49

$
$ 105.49
$ 122.57
$ 480.80
$ 1,328.97
$ 508.47
$ 2,651.79
$ 786,098.85

Q Labor

• Per Diem

Q Equipment

D Material

• Subcontracts

D Analytical

0% -i Cost to Date by Category

16%/̂ B >

6%

J56%

D Labor

B9 Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

$25(

$20(

$15(

$10(

$5(

Weekly Cost Summary

Contract # W9128F-04-D-0029

#56

Costs Thru:

Award Date 10-Jun-04 7/8/2005
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 2 of 5

$ 436,682.45 $ 9,775.40 $ 466,942.91

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 436,729.01

Analytical Fee Daily Total
$ - $ - $ 1,935.4'
$ - $ - $ 255.1'
$ - $ - $ 1,935.*
$ - $ $ 3.434.K
$ - $ $ 9,015.6!
$ 492.75 $ - $ 10,369.*
$ 4,340.35 $ - $ 13,709.0:
$ 4,833.10 $ - $ 40,654.2;
$ 14,608.50 $ 466,942.91 $5,318,489.9!

VB/l-70 Superfund Site
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$ 5,277,835.75

Total Phase II
t $ 5,279,771.19
\ $ 5,280,026.33
t $ 5,281,961.77
3 $ 5,285,395.87
3 $ 5,294,411.52
i $ 5,304,780.96
1 $ 5,318,489.98
}
3

J$$$%j$$$$$f
Week Ending 1=

•••

Zl Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs
/cr^j-k Ctjf^it u-jj^.j>j\\



ffig|pjm| VB/l-70 Superfund Site

|£^£^JJ Phase III Rapid IV, 8A
• •<« « j* Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.0#0001 (296 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

296

#56

Costs Thru:

7/8/2005
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (542 sites)
Total Ail Contracts Cost/Property

$
$ 431.80
$ 111,694.37
$ 580,236.92
$ 301,703.01
$ 3,448.41
$
$ 997,514.51

$
$ 1.46
$ 377.35
$ 1,960.26
$ 1,019.27
$ 11.65
$
$ 3,369.98

$
$
$ 1,314.82
$ 5,687.33
$ 2,973.80

$
$
$ 9,975.95

$
$
$ 438.27
$ 1,895.78
$ 991.27

$
$
$ 3,325.32

$ 6,119.68
$ 13,746.10
$ 236,713.99
$ 1,170,239.27
$ 647,852.93
$ 14,078.44
$
$ 2,088,750.41

$ 11.29
$ 25.36
$ 436.74
$ 2,159.11
$ 1,195.30
$ 25.97
$

$ 3,853.78

$ 17,009.88
$ 124,943.49
$ 703,059.46
$ 468,024.42
$ 23,624.82
$ 1,402,968.58
$ 436,146.33
$ 52,534.61
$ 191,215.02
$ 101,782.65
$ 20,798.84
$ 101,115.91
$
$ 30,217.63
$ 109,746.39
$ 2,326.15
$ 3,785,514.18

$ 57.47
$ 422.11
$ 2,375.20
$ 1,581.16
$ 79.81
$ 4,739.76
$ 1,473.47
$ 177.48
$ 646.00
$ 343.86
$ 70.27
$ 341.61
$
$ 102.09
$ 370.76
$ 7.86
$ 12,788.90

$
$ 1,571.05
$ 6,763.49
$ 5,861.57
$ 4,833.10
$ 6,924.90
$ 547.56
$
$ 902.25
$
$
$ 1,546.82
$
$ 241.44
$ 984.89
$

$ 30,177.07

$
$ 523.68
$ 2,254.50
$ 1,953.86
$ 1,611.03
$ 2,308.30
$ 182.52
$
$ 300.75
$
$
$ 515.61
$
$ 80.48
$ 328.30
$
$ 10,059.02

$ 86,074.26
$ 325,923.28
$ 1,301,047.54
$ 832,899.39
$ 47,726.89
$ 2,436,182.93
$ 818,067.03
$ 93,765.55
$ 360,411.34
$ 101,782.65
$ 29,658.39
$ 202,070.67
$
$ 172,487.55
$ 191,025.72
$ 5,876.95
$ 7,005,000.14

$ 158.81
$ 601.33
$ 2,400.46
$ 1,536.71
$ 88.06
$ 4,494.80
$ 1,509.35
$ 173.00
$ 664.97
$ 187.79
$ 54.72
$ 372.82
$
$ 318.24
$ 352.45
$ 10.84
$ 12,924.35

$ 4,783,028.69 $ 16,158.88 $ 40,153.02 $ 13,384.34 $ 9,093,750.55 $ 16,778.14
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,203,928.09

N/A
$ 43,373.40
$ ?.5, 146.02

Costs Not Included In site Averages $ 5,272,447.51

$ 17,193.03 $ 40,153.02
N/A

$ 501.18
$

$ 14,418.49 $ 9,781,061.12
$ 44,830.21
$ 43,373.40
$ 25,146.02

$ 40,654.20 $ 9,894,410.75

$ 17,830.68

Page 3 of 5



iss|3| VB/l-70 Superfund Site

[£••£•111 Phase III Rapid IV, 8A
Denver, Colorado Task ©irder $ ©OOH

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Site Co-Ordination: As Of: 7/8/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

:|3,'H"l-. •'.}'•:: ' ' c ' • ' : ! , • • .''. ' • - •

22
132

0
14

ASARCO 100
Restorations Agreements
Completion Agreements

^!^;^-£. v
62

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

3338 Columbine St (Spklr)
3211 Clayton St
3343/49 Saint Paul St

SF/Site
3,556
4,162
4,852

Total SF This week 12,570

Total SF Task Order #1 1,1 57,099
Total SF 2005 351,774
Total SF All Contracts (3) 2,017,895

*

*

Weekly Budget Summary

Contract* W9128F-04-D-0029

#56

Costs Thru:

Award Date 10-Jun-04 7/8/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33

0
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C
80 21
0 8
80 2£

3,948

$ 16,429.07 $ 16,

$ 4.16 $

der#01 Total To Date
I 133
3 326
3 83
»6 542

3,909 3,723

158.88 $ 16,778.14

4.13 $ 4.51

VB/l-70 Avg Cost/Site
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Week Ending

[ZZIAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good weather continues, No delays encountered.
2) Lead Based Paint Assessment continues, Better than expected progress.
3) Crew returns from scheduled rotation, Field activities resume Wed 6 July due to

extended 4th Of July Holiday weekend.
4) ASARCO 100 ops on hold until approx 12 Sep 05,



I I VB/l-70 Superfund Site

[£^B ĵj Phase III Rapid IV, 8A
"̂̂ ^^^^ Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 111,694.37
$ 580,236.92
$ 301,703.01
$ 3,448.41
$

$ 997,514.51

Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#56

Costs Thru:

7/8/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,127.44
$ 27,908.28
$ 225,955.92
$ 70,312.75
$ 25,935.56
$ 24,218.97
$ 376,458.92

$
$ 201.34
$ 1,442.18
$ 683.28

$
$
$ 2,326.79

LS
120
120
120
120
LS

$
$ 24,160.50
$ 173,061.00
$ 81,993.43
$ 25,935.56
$ 24,218.97
$ 329,369.46

$ 2,127.44
$ 3,747.78
$ 52,894.92
$ (11,680.68)
$
$
$ 47,089.46

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,009.88
$ 124,943.49
$ 703,059.46
$ 468,024.42
$ 23,624.82
$ 1,402,968.58
$ 436,146.33
$ 52,534.61
$ 191,215.02
$ 101,782.65
$ 20,798.84
$ 101,115.91
$
$ 30,217.63
$ 109,746.39
$ 2,326.15
$ 43,373.40
$ 19,671.02
$ 5,475.00

$
$ 3,854,033.60
$ 466,942.91
$ 5,318,491.02

$ (123.43)
$ 47,182.86
$ 361,816.54
$ 52,514.74
$ 7,043.06
$ 471,446.72
$ 268,557.90
$ 9,218.57
$ 48,142.29
$ 110,092.46
$ 12,519.95
$ 10,491.48
$ 9,152.30
$ 15,594.09
$ 17,799.34
$ 6,633.86
$ 37,709.03
$ 7,703.98
$ 256,388.44
$ 352,447.30
$2,102,331.48
$ (0.00)
$2,478,790.40

$ 2.64
$ 334.83
$ 1,320.43
$ 1,062.01
$ 180.90
$ 2,164.20
$ 390.33
$ 63.22
$ 338.31
$
$ 14.74
$ 321.71
$
$ 34.49
$ 279.75
$
$ 216.02
$
$
$ 390.68
$ 7,114.26

$ 9,441.05

LS
120
120
120
120
120
120
120
120
LS
LS
120
N/A
LS
120
LS
120
LS
LS
LS

$ 3,500.00
$ 40,179.09
$ 158,451.43
$ 127,441.11
$ 21,708.21
$ 259,704.43
$ 46,839.47
$ 7,586.01
$ 40,596.86
$ 35,500.00
$ 12,519.95
$ 38,605.20

$ 16,318.41
$ 33,570.26
$ 6,633.86
$ 25,922.61
$ 7,703.98
$ 256,388.44
$ 352,447.30
$ 1,491,616.63
$ (0.00)
$ 1,820,986.08

$ (3,623.43)
$ 7,003.77
$ 203,365.11
$ (74,926.37}
$ (14,665.15)
$ 211,742.29
$ 221,718.43
$ 1,632.56
$ 7,545.43
$ 74,592.46
$

$ (28,113.72)
$ 9,152.30
$ (724.32)
$ (15,770.92)
$
$ 11,786.42

$
$
$
$ 610,714.85
$
$ 657,804.32



Projec'. Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 7/8/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/Indirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

029 ASARCO 100 Propertie

•

Extended

$ 1,314.82

$ 5,687.32

$ 2,973.79

$ 1,571.06

$ 6,763.50

$ 5,861.58

$ 4,833.10

$ 6,924.90

$ 547.54

$ 902.27

$ 1,546.82

$ 241.45

$ 984.89

$ 501.18

Labor

$ 1,216.27

$ 2,979.23

$ 1,292.95

$ 4,866.41

$ 3,759.11

$ 4,345.06

$ 165.90

$ 1,425.27

$ 501.18

Per Diem

$ 2,973.79

Equipment

$ 1,777.54

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,564.53

$ 736.37

$ 241.45

Materials

$ 98.55

$ 883.97

$ 15.31

$ 547.54

$ 121.55

$ 984.89

Subcontracts

$ 46.58

Analytical

$ 4,833.10

Other Fee

1

Totals $ 40,654.22 $ 20,551.40 $ 2.973.79 $ 9:597.54 $ 2,651.81 $ 46.58 4,833.10 $



Project Costs JTD By Typs

VB -1/70 Phase III

Friday, July 08, 2005

TasK-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirecte

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee

22

Extended

$ 431.80

$ 111.694.34

$ 580,236.87

$ 301,702.83

$ 3,448.41

$ 17,009.89

$ 124,943.26

$ 703,059.45

$ 468,024.54

$ 23,624.73

$ 1,402,968.66

$ 436,146.16

$ 52,534.59

$ 191,215.23

$ 20,798.84

$ 101,115.85

$ 30,217.30

$ 109,746.32

$ 2,326.15

$ 5,475.00

$ 101,782.62

$ 0.00

$ 43,373.37

$ 19,671.01

$ 466,942.91

$

Labor

$ 431.80

$ 63,680.36

$ 410,610.18

$ 3,448.41

$ 14,110.97

$ 110,089.79

$ 546,727.63

$ 342,708.24

$

$ 868,730.32

$ 102,340.09

$ 54,364.34

$ 12,065.26

$ 98,505.16

$

$ 2,326.15

$ 2.861.83

$ 0.00

$ 42,861.51

Per Diem

$ 101.84
$ 301,702.83

$ 63.88

Equipment

$ 104,590.39

$ 12,821.74

$ 148,974.20

$ 121,353.56

$ 180,997.80

$ 30,071.31

$ 25,118.71

$ 12,452.02

$

Materials

$ 48,013.98

$ 62,847.50

$ 2,898.91

$ 1,967.85

$ 7,357.62

$ 14.17

$ 1,767.94

$ 353,240.55

$ 21,894.24

$ 52,534.59

$ 111,616.15

$ 6,125.29

$ 2,610.69

$ 788.40

$ 109,716.32

$

$ 2,157.82

$

$ 511.86

$ 34.92

$

Subcontracts

$ 2,086.96

$ 3,948.57

$ 7,248.35

$ 281,840.53

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 96,762.97

$ 19,636.09

Analytical

$ 14,608.44

$

Other Fee

,

$ 466,942.91

Totals $ 5,318,490.12 $2,675.862.03 $301.868.55 $ 636:379.72 $ 786,098.80 $436729.67 $ 14,608.44 $



7/9/2005
10:26 AM

Project Variance Report

VB -1/70 Phase m

Friday, July 08, 2005

WB8

001
003
004
005
008
007
009
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

^ont&uction Work Plans
VtaWllzatlon/Crew Rotation
Site Admlnlttratton and Indirect*
.odalng & Per Dl«m
Home Office Support
=inal Report
Project Cloae-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&O of Impacted Soils
Sampling & Analyala
Restore tJ on
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mlac
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comuntty Air Monitoring
Fuel, Oil, Mite Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Aaaesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

QTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

10.00
155.00

534.750.00
8,400.00

24,800.00
534,750.00

159.00
155.00
155.00

534,750.00
155.00

1.00
4.00

98.00
1.00

2,800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Original

S 5',856.72
$ 58,920.90
* 217,389.74
$ 181,719.63
$ 16,847.43

6,428.74
7,715.00
7.124.28

59.901.73
285.089.22
219.758.20

10.320.33
473,788.10
187.378.40
11.710.80
82,582.70

101,750.90
59,901.70

9.152.30
3,339.70

64,946.60
JL261.00

306.930.60
143.122.20
352,447.30

s
t 1.00
S 1.00
$ 1.00
$ 183.020.00

Currant Midget

$ 2.559.24
$ 139.802.25
S 806,192.84
$ 372.015.78
t 29.383.97
$ 9.825.34

14,393.63
16,886.45

172.126.35
1.084,878.00

520,539.18
30,667.88

1,874,415.30
704,704.23

L 81,753.18
239,357.31
33.318.79

111.607.39
9,152.30

45,611.72
127,545.73

8.960.01
.

281,863.44
352,447.30
211,875.11
81.082.43

$ 1.00
$ 27,375.00
S 466,94291

Cost To Oat*

431.80
107,708.08
560,232.12
291.593.03

3.448.41
.
.

16,935.98
120,490.99
885.047.35
461,147.69
18.722.66

1.372,702.96
431,897.17
50,764.52

186.727.63
20,770.38
95,916.27

.
29,653.93

106,243.20
2.326.15

.
5,475.00

101.782.82
.

39.837.38
10,160.93

468,942.91

% Complete

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
97.1%
100.0%
0.0%

100.0%
100.0%
31.1%
0.0%
3.8%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit

Me*

t 2.555.05
$ 21.535.50
$ 139,957.67
S 72,849.97
$ 4.164.74
S 9.825.34
$ 14.393.63
$ 1,058.60
$ 776.71
$ 1.28
S 53.68
$ 0.75
$ 2.66
$ 2.785.01
$ 327.51
$ 1,204.27
$ 0.04
$ 618.27
$ 9.152.30
$ 7,411.12
$ 1.106.12
S 7.479.59
S
S 320.17
$ 3,524.47
S 101,78255
S 810.82
S 39.758.64
S 9.982.31
$ 468.942.SO

Estimated Cost
To Complete

$ 2,123.25
.
.

13,210.56
9.825.34

14.393.83

.

.

.

.

.

.

.

.
820.31

.
$ 9,152.30
$
$
S 5,153.44
S

138,601.59
352,447.30

.

.

.

.

Total Coat At
Completion

$ Z556.05
$ 107.706.08
$ 560.232.12
S 291,593.03
S 16.658.97

9.825.34
14.393.63
16,935.98

120,490.99
685,047.35
451,147.69
18.722.65

1.372.702.96
431.897.17
50,764.52

186,727.63
21,390.69
95,918.27
9.16230

29.653.93
106.243.20

7.479.59

144,076.59
352.447.30
101,782.62

.
S 39,837.38
S 10,160.93
$ 466,942.91

Varianc
(••fattm • «i

$ (4.19)
$ (31,896.17)
$ (245,980.72)

(80,422.74)
(12.725.00)

.

.
49.53

(51,635.36)
(379,628.65)
(69,391.47)
(11.945.23)

(S01.712.34)
(272,807.07)
(10,988.66)
(52,629.68)
(11,928.10)
(15,691.12)

(16,157.80)
(21,302.53)
(1,480.42)

.
(117,788.85)

-
(110,092.50)
(81,082.43)
39,836.38
(17,214.07)

.

e
Mima)

•0.2%
•22.6%
•30.6%
•21.6%
•43.3%
0.0%
0.0%
0.3%

-30.0%
-35.7%
-13.3%
•39.0%
-26.8%
•38.7%
-17.8%
•22.0%
-35.8%
-14.1%
0.0%

-35.3%
-16.7%
-16.6%
0.0%

-45.0%
0.0%

-52.0%
-100.0%

tnHitmuiiu
-82.9%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,282.02 $ 5,176,957.11 66.4% $ 920,381.46 $ 545,527.71 $ 5,722,484.82 -26.6%
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